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September 10, 2008 

Dr. Leah Evison 
U. S. EPA - Region 5 (SR-6J) 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC) 
Monthly Report August 1 - August 31, 2008 

Dear Dr. Evison: 

Enclosed is the Sauget Sites Area I Monthly Report for the August 2008 reporting period. 
This submittal is in fiilfillment of the monthly requirements of Section 2.4 Reporting, of 
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I, 
Sauget and Cahokia, Illinois. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Kevin Tumer - USEPA 
Tim Gouger - USAGE 
Sandra Bron - lEPA 
Dave Webb - IDPH 
Mike Coffey - USF&W 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia, IL 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski - Monsanto 
Linda Tape - Husch Blackwell Sanders, LLP 



Sauget Sites Area I - Sauget, Illinois 

AOC - EECA / RIFS 

Status Report 

Date of Report: September 10, 2008 
Period Covered: August 1, 2008 - August 31, 2008 

Work Performed during the Reporting Period 

A comprehensive final Work Plan for the Utility Corridor investigation that incorporates 
both the Sampling and Analysis Plan and the HHRA Plan was submitted to the Agency 
on August 13* and was approved on August 14*. The report of the risk assessment that 
was carried out in accordance with the approved Work Plan was originally submitted on 
Febmary 28, 2008. Comments on this report were received on July 2'̂ '' and responses to 
these comments were submitted to the Agency on July 11*. A revised risk assessment 
report incorporating the Agencies comments was submitted on August 21^'. 

The final Work Plan for the Soil Vapor Intmsion Investigation was approved on May 
24*, 2007. USEPA issued comments on a Technical Memorandum summarizing the 
results of a human health evaluation submitted to the Agency on March 19"', 2007. 
These comments are dated June 8*, 2007. However, they were not received at that time 
by the Project Coordinator and the comments were reissued on September 20" ,̂ 2007. A 
teleconference was held with the Agency and its oversight contractor, CH2M Hill, on 
October 23"̂ *̂ , 2007 and responses to those comments were submitted to the Agency on 
January 2, 2008. The human health evaluation was submitted on January 4, 2008 and 
comments on that report were received on August 6'*̂  from the Agency. Those comments 
were reviewed and discussed at a meeting held with the Agencies on August 19"' (see 
below). 

A report summarizing the results of DNAPL recovery pumping tests at BR-I was 
submitted to the Agency on April 16,2007. Comments on the report were received from 
the Agency on January 23, 2008. Responses to those comments and a revised report 
were submitted to the Agency on March 4, 2008. The responses and revised report were 
approved by the Agency on June 16"'. At that time, the Agency requested that recovery 
of DNAPL begin as soon as possible and the recovery system will be operational in 
September. 

A meeting with the Agencies was held on August 19"' to discuss the status of the Area I 
EE/CA and RI/FS. The following action items resulted from the meeting: 
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